

**TWENTY POINT PROGRAMME (TPP)
MONTHLY PROGRESS REPORT FOR THE MONTH OF NOVEMBER 2009**

SI No.	Name of Item	Parameters/indicators/ scheme to be monitored	Unit	Targets		Achievement	
				Annual	For the period under report	During the month	Cumulative
1.	Rajiv Gandhi Grameen Vidyutikaran Yojna	Villages electrified	No.	103	Nil	Nil	30
2.	Energising pump sets	Pump sets energized	No.	-	-	-	-
3.	Supply of Electricity	Electrified demanded	No. of connections	NA	NA	677	8668
		Electrified supplied		NA	NA	661	7796
		Shortage observed		NA	NA	16	872

NA:- Not Available